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July 9, 2012 Reference No. 056394 
 
Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois  60604-3590 
 
Dear Ms. Desai: 
 
Re: Monthly Progress Report – June 2012 
 Former Plainwell, Inc. Mill Property Operable Unit No. 7 
 Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
 Allegan and Kalamazoo County  
 
As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 68 for the period of June 1, 2012 through June 30, 2012. 
 
Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 
 
Yours truly, 
 
CONESTOGA-ROVERS & ASSOCIATES 

 
Jennifer L. Quigley, P.E. 
 
JQ/15/Plw. 
Encl. 
 
cc: Paul Bucholtz (MDEQ) – three hard copies 
 Jim Saric (U.S. EPA) – electronic only 

Leslie Kirby-Miles (U.S. EPA) – electronic only 
 Erik Wilson (City of Plainwell) – electronic only 
 Richard Gay (Weyerhaeuser) – electronic only 
 Joe Jackowski (Weyerhaeuser) – electronic only 
 Martin Lebo (Weyerhaeuser) – electronic only 
 Michael Erickson (Arcadis) – electronic only 
 Dawn Penniman (Arcadis) – electronic only 
 Garry Griffith (Georgia-Pacific, LLC) – electronic only 
 Jeffrey Lifka (Tetra Tech) – electronic only 
 Gregory Carli (CRA) – electronic only 
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Progress Report No. 68 
June 1, 2012 to June 30, 2012 

 
Remedial Investigation and Feasibility Study 

Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 

 
This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8:  Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 
 
1. Work Performed  
 
• Submittal of summary memorandum on June 22, 2012 for soil samples collected in the 

vicinity of MW-16 on March 29, 2012 to define the nature and extent of PCBs identified in 
soil during the RI. 

• Submittal of memorandum on June 27, 2012 summarizing the results of samples collected at 
the Site in the vicinity of the activities conducted on the Site by the MDOT, Michigan Gas 
Utilities, and contractors on behalf of the City of Plainwell in support of redevelopment 
during the month of April 2012.  Activities included the initiation of installation and/or 
realignment of storm sewer and natural gas lines, and demolition of portions of the Mill 
Buildings.   
 

2. Data Received 
 
• Receipt of sample results for waste characterization samples collected from excavated 

materials from TP-203 and drums from the MW-16 investigation.  The results for the waste 
characterization samples are attached.  Investigation-derived waste will be appropriately 
profiled and transported off-Site for proper disposal.     

 
3. Modifications to Work Plans or Other Schedules  

Proposed to, or Approved by, the U.S. EPA  
 
• None.   
 
4. Problems Encountered and Planned Resolution 
 
• An error was identified associated with the use of certain sample locations relative to 

individual redevelopment areas associated with the Human Health Risk Assessment 
(HHRA) submitted as part of the RI Report.  U.S. EPA was informed of this error on  
May 24, 2012 and revisions to particular sections of the RI Report will be completed and 
submitted to U.S. EPA and MDEQ in July 2012. 
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5. Work Anticipated During the Next Reporting Period 
 
• Submittal of responses for comments received from U.S. EPA on the Work Plan for 

Additional RI Investigation Activities. 
• Submittal of Revised Work Plan for Additional RI Investigation Activities. 
• Implementation of activities summarized in the Work Plan for Additional RI Investigation 

Activities, upon approval of Work Plan by U.S. EPA. 
 

6. Anticipated Development with Work during the Next Period 
 
• None. 
 
7. Other Relevant Information 
 
• None. 
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